

1  
2  
3 BILL NO. S-75-07- 17


4 SPECIAL ORDINANCE NO. S- 141-75

5 AN ORDINANCE approving Change Order No. 1 in  
6 connection with Contract H, Resolution 5648-75


7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT  
8 WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 to Carrington & Associates,  
10 Inc. in connection with Contract H, Resolution 5648-75 (curb & sidewalk project)  
11 in the amount of \$33,749.80, as set out in the specifications is hereby in all things  
12 ratified, confirmed and approved.  
13

14 SECTION 2. This Ordinance shall be in full force and effect from and  
15 after its passage and approval by the Mayor.  
16

17   
18 William T. Luga  
19 Councilman  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33

34 APPROVED AS TO FORM  
35 AND LEGALITY, \_\_\_\_\_

  
Attest for Common Council  
16

Read the first time in full and on motion by Moses, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the day of, 1975, at o'clock P.M., E.S.T.

Date: 7-8-75.

Charles W. Westerman

CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~NOT~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>9</u>	<u>0</u>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
BURNS	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>
HINGA	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>
KRAUS	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>
MOSES	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>
NUCKOLS	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>
SCHMIDT, D.	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>
SCHMIDT, V.	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>
STIER	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>
TALARICO	<u>X</u>	<u>   </u>	<u>   </u>	<u>   </u>	<u>   </u>

DATE: 7-22-75

Charles W. Westerman

CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution No. S-141-75 on the 22nd day of July, 1975).

ATTEST: (SEAL)

Charles W. Westerman

CITY CLERK

James Schier

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of July, 1975, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman

CITY CLERK

Approved and signed by me this 23rd day of July, 1975, at the hour of 11:00 o'clock A. M., E.S.T.

John J. Laro

MAYOR

li No. S-75-07-17

REPORT OF THE COMMITTEE ON PUBLIC WORKS

, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 1 in connection with Contract H,  
Resolution 5648-75

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Nuckols

William T. Hinga

Donald J. Schmidt

*W.C. Moses Jr*

*Eugene Kraus Jr.*

*John Nuckols*

*William T. Hinga*

*D.J. Schmidt*

DATE 7-22-75 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 1  
 Project No. Contract "H"  
 Name of Project Curb and Sidewalk Project

Resolution No. 5648-1975  
 Board Order No. 24-74  
 Date June 11, 1975

To: Carrington & Associates, Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	964 S.Y.	Sidewalk Removal	3.60		3,470.40
2	8,043 S.F.	Curbface Walk	1.40		11,260.20
3	717 S.F.	Standard Walk	1.35		967.95
4	1,687 L.F.	Curb Removal	1.75		2,952.25
5	709 L.F.	New Curb	3.50		2,481.50
6	490 S.Y.	New Pavement Replaced	20.00		9,800.00
7	490 S.Y.	Pavement Removal	5.75		2,817.50
Total Decrease					
Total Increase					33,749.80
Net <del>(Decrease)</del> (Increase)					
Contract Price					

The sum of \$33,749.80 is hereby (added to) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$21,722.35  
 Current Contract Price Adjusted by Previous Change Order \$  
 New Contract Price Including This Change Order \$55,472.15

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be                     . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Lennith J. Taylor (Chief ~~Est~~ Engineer) Date 6/16/75

Accepted by: Donald S. Carrington (Contractor) Date 6/15/75

Approved by: Ronald L. Boman (City Engineer) Date 6/16/75

Approved by: Carl E. O'Neal (Owner) Date 6-19-75

Attested by: Edna L. Smith (Clerk) Date 6-19-75

Change Order No. 1

Resolution No. 5648-1974

Board Order No. 24-1974

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: A more complete restoration of area for underground  
wiring for street lighting which necessitated more curb removal and sidewalk.  
Paraplegic ramps on corners and trees were also added to area.

2. Will proposed change alter size of the project? Yes X No

If yes, explain

Paraplegic ramps, more curb and sidewalk, including trees. Two more City blocks  
added to project.

3. Affect on operation and maintenance cost of this project:

Operation will stay the same, more cost involved for added changes.

Michael J. Delaney  
Engineer

DIGEST SHEET



TITLE OF ORDINANCE Special Ordinance

L-75-07-17

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1, Contract H, Resolution 5648-75

(curb and sidewalk project) from Carrington & Associates, Inc. in amount of

\$33,749.80. A more complete restoration of area for underground wiring is

necessary for street lighting which necessitated more curb removal and sidewalk.

Paraplegic ramps on corners and trees were also added to area.

EFFECT OF PASSAGE Completion of necessary work,

EFFECT OF NON-PASSAGE Unable to complete project in satisfactory condition.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$33,749.80 cost to City.

ASSIGNED TO COMMITTEE

Public Works JH

7/7/75

Be